

WRAP Workplan Overview

Frank Forsgren
TSC Co-Chair

WRAP Board Call
March 6, 2019

Today's Presentation



- Overview of Workplan Revision
- Important Workplan Changes
- Workplan Revision Schedule
- Workplan Progress Update

Workplan Revision Overview

- Final revisions and review underway
- Consensus approval from Tribal Data, Oil and Gas, and Fire and Smoke Work Groups
- Discussed by Regional Haze Planning Work Group on March 5th call
 - Seeking consensus approval by March 8th
- Regional Technical Operations Work Group will seek consensus approval during March 11th call

Workplan Revision Important Changes

--Restructure RHPWG Subcommittees--



Workplan Revision Important Changes

--Revise Task 6--

- Embedded Progress Reports
 - Access visibility conditions and changes
 - Analyze changes in emissions over the past 5 years
 - Prepare progress report
- Coordinate Training and Outreach Efforts
 - Assess needs for materials useful to SIP planners
 - Identify and compile existing materials
 - Develop new materials
 - Oversee completion and distribution of materials

Workplan Revision – Other Changes

--Quarterly Information Sharing Webinars--

- March 20th
 - Monitoring Trends Analysis; Source Screening Process, Timelines, and Tools; Tribal Maps, Access, and Use
- May 7th
 - Projected Emission Inventories and Modeling Results
- August 6th
 - Source Identification, Four-Factor Analysis, and Additional Monitoring Concerns
- November 5th
 - Modeling Results, On-the-Books, and Visibility Progress
- March 3rd, 2021
 - Reasonable Progress Goals, Tying It All Together, and Transitioning to SIP Development

Workplan Revision Schedule and Process

- On schedule to provide WRAP Board with 2 week review period prior to April 3rd Board call
 - Special Technical Steering Committee call March 13 for final TSC/WG consensus
 - Distribute clean and tracked changes versions to WRAP Board March 18th for 2-week review
 - Comments/questions from Board to TSC by April 1st
 - Seek Board approval during April 3rd call
- April 23rd - 25th WESTAR and WRAP Spring Business Meeting
 - Provide comprehensive progress report
 - Identify revisions to Workplan
 - Outline completed, active, and future contractor support and budget
 - Discuss next steps

WRAP Workplan Progress Update

- Consensus and Docketing Update
 - Moved to docket and ready for announcement on next TSC call
 - Monitoring Data and Glide Path Summary Document (Monitoring Data and Glide Path Subcommittee)
 - WRAP Reasonable Progress Source Identification and Analysis Protocol (Control Measures SC)
 - Documents under final review for consensus by Regional Haze Planning WG
 - Overview of Regional Haze Planning (Shared Database SC)
 - Recommendations for Base Year Modeling (Emissions Inventory and Modeling Protocol SC)
 - Documents in progress by RHPWG
 - WRAP Communication Framework for Regional Haze Planning (Coordination and Consultation SC)

WRAP Workplan Progress Update

- Upcoming Webinars/Meetings
 - March 20th webinar
 - Webinar on monitoring, source screening, tribal maps
 - April 2nd Joint Regional Technical Operations WG and IWDW-WAQS coordination meeting, Denver
 - Discuss the Modeling Shakeout Project results

Questions?

Frank Forsgren

fforsgre@ndep.nv.gov

(775) 687-9364