

## WRAP Technical Steering Committee 2017 Schedule

Task	Q1 - 2017			Q2 - 2017			Q3 - 2017			Q4 - 2017		
	January	February	March	April	May	June	July	August	September	October	November	December
<b>Work Group Formation and Plan Development</b>												
Draft Work Plans	█	█										
Work Plan review and synthesis by TSC, draft to final	█	█	█	█	█	█						
2017 Draft Work Plan review by WRAP Board		█	█									
2017 Final Work Plan review by WRAP Board				█	█							
2017 Final Work Plan approval by WRAP Board					█							
TSC identify priorities for Board discussion					█							
TSC and Work Group co-chairs webinar & teleconference				█						█		
WRAP/WESTAR Spring Mtg, April 26-27, San Diego, CA				█	█							
Seek funding for important subset of work tasks for 2018				█	█	█	█	█	█	█	█	█
Analysis for regional planning								█	█	█	█	█
Begin drafting 2018 WRAP WG workplans											█	█
<b>Regional Haze Planning Work Group</b>												
Outreach and identification of members	█	█	█	█								
Develop 2017 Work Plan for WRAP Board Approval	█	█	█	█	█	█						
Identify and Prioritize RH SIP preparation requirements			█	█	█	█	█	█	█	█		
Identify resources to undertake and complete critical tasks			█	█	█	█	█	█	█	█		
Establish process to work with WESTAR RH group					█	█	█	█	█	█		

## WRAP Regional Haze Planning Work Group Multi-year Schedule

Task	2017				2018				2019				2020				2021			
	Q1	Q2	Q3	Q4																
Preparatory Work	█	█	█	█																
Emissions Inventory			█	█	█	█	█	█	█	█	█	█								
Control Measure Analysis			█	█	█	█	█	█	█	█	█	█								
Monitoring Data Analysis		█	█	█	█	█	█	█	█	█	█	█								
Modeling			█	█	█	█	█	█	█	█	█	█	█	█	█	█				
Natural and International Embedded Progress Report			█	█	█	█	█	█	█	█	█	█	█	█	█	█				
State to State Consultation			█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
FLM Consultation			█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
State Adoption Process													█	█	█	█	█	█	█	█