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2018-19 Workplan completion schedule

Feb. 27, 2018 update


· March 2nd – end of comment period on v2 by WGs

· March 9th – v3 distributed to TSC and WG Co-chairs’ review

· March 9-14 - TSC and WG Co-chairs’ review

· March 15-19 – processing of March 9-14 comments and formatting for Board review draft

· March 20 or 21 – send to Board

· April 4 – Board call to review – discuss – approve

· April 24th at WESTAR and WRAP meting – Regional Haze planning and Workplan implementation status (start 230 pm PDT)

· [bookmark: _GoBack]April 26th morning 8 am to 12 pm PDT – WRAP Board, TSC, and WG Co-Chairs’ meeting 
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