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• Phase I

• May 2018 – Completed Workplan

• Phase II

• Jun 2018-Feb 2019 - Task 1: 2014 Base Year Emission Inventory

• Aug 2018-Apr 2019 - Task 2: Forecast Year Emission Inventory (OTB &  OTW Controls)

• Apr 2019-Nov 2019 - Task 3: Forecast Year Emission Inventory (Additional Controls)

• Apr 2019-Sep 2019 - Task 4: O&G Programs and Emission Management

WRAP REGION O&G EMISSION INVENTORY
SCHEDULE OVERVIEW
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—Pre-Draft Inventory Compilation

—2014 O&G Activity Compilation

—Survey

— Literature Review

— Survey

—Historical Activity Trends

WRAP REGION O&G EMISSION INVENTORY
PHASE II SUMMER 2018 ACTIVITIES

WRAP OGWG Input

• Review/Comment on PowerPoint

• Review/Comment on Draft Survey

• Fill-out Survey

• Review/Comment on Survey Results Memo

• Review Trends Charts

Task 1

Jun-Jul

Jun-Jul

Jul-Nov

Task 2

Aug-Sep
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THANK YOU
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