

OGWG Special Call Notes  
September 12, 2017

Participants:

Amanda Brimmer, Molly Birnbaum, Vladimir Antonov, Dale Wells, Eileen Steilman, Darla Potter, Melissa Hovey, Tom Moore, Patrick Barickman, Jay Baker, Tina Suarez-Murias

A need arose for a special OGWG call to review the Regional Haze Planning timeline and identify volunteers for a small OGWG road map Scope of Work drafting team. In preparation for the call, the OGWG was directed to an 8/24/17 email titled [Follow-Up Items] August 8 WRAP OGWG bimonthly call for the attached Working Schedule for Regional Haze SIP Development.

During the call Tom Moore (WRAP) and Patrick Barickman (TSC Co-Chair) led the OGWG through the Regional Haze SIP Development timeline with Jay Baker and Tina Suarez-Murias (RHPWG Co-Chairs) providing additional RHPWG perspective.

The following was clipped from RHgantChart2.xlsx to show the tasks with an OGWG component to support the Regional Haze Planning Timeline.

					Preparing RH SIP for 2021 Submission		2017		2018											
TDDWG	TOPWG	OGWG	FSWG	RHPWG	Task	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
					<b>Preparatory Work</b>															
				RHPWG	1 Continue State-FLM Early Coordination & Consultation															
					<b>Emissions Inventory</b>															
	TOPWG			RHPWG	2 Select Emissions Inventory Year (2011 or 2014)															
TDDWG	TOPWG	OGWG	FSWG	RHPWG	3 Identify Gaps and Data Needs															
TDDWG	TOPWG	OGWG	FSWG		4 Determine Forecasting Needs (2028)															
	TOPWG				5 Source Sector Analysis (Ranking)															
	TOPWG				6 Adjust to Comparable Regional Input for Modeling															
	TOPWG	OGWG	FSWG		7 Gridded Inventory for Modeling (base case)															
TDDWG	TOPWG	OGWG	FSWG		8 Forecast 2028 Inventory (OTB & OTW controls)															
TDDWG	TOPWG	OGWG	FSWG		9 2028 Inventory with Additional Reasonable Controls															

The OGWG was encouraged to consider expansion of the tasks above, identify realistic timeframes, identify funding needs, and consider how the tasks and the timeframes fit into the regional haze planning timeline. A potential starting point for the initial funding could be focused on identification/organization of the currently available oil and gas information, which can become the bases for discussions on the tasks above.

During the call volunteers for a small drafting team were requested with the need to convene to develop a Scope of Work, which will lay out the road map for the OGWG with respect to the regional haze planning effort. The Scope of Work will need to include identification of tasks/deliverables/schedule to be provided from the OGWG contractor. The Scope of Work will need to be drafted in time to circulate to the OGWG October 6 to enable review, discussion and refinement during the October 10 OGWG call. Darla Potter volunteered to lead the small

drafting team and volunteers included: Dale Wells, Amanda Brimmer, Melissa Hovey, and Whitney Oswald.

The special OGWG call, Scope of Work drafting team, and October OGWG call will all come together as a spring board for the OGWG Co-Chairs and Technical Steering Committee in preparation for a planning meeting October 26-27.